
POLREP #205 ; ,
FAIRMONT COKE WORKS
FAIRMONT, MARION COUNTY, WV 26554 .
CERCIA REMOVAL ACTION
ATTN: CHARLIE KLEEMAN, GREGG CRYSTALL, ERD/OERR

I. SITUATION (THURSDAY, 11/10/94, 1730 HOURS)

A. 'PERSONNEL-ON SCENE: EFA-I, TAT-I, ERCs-e. •
B. WEATHER ON SCENE: CLOUDY, TEMPS IN 60'S,
C. PROJECT COSTS:
-- &SEH2X COSTS AS OF 11/10/94 CEILING

ERCS $3,010,847 $3,741,200
TAT 263,136, 300,000
EPA DIRECT 87,782 106,200
EPA INDIRECT 152,273 177,000

TOTAL $3,514,038 $4,324,400

UNOBLIGATED $1,673,194

SITE CEILING $5,997,594
'. " , ;' " .' . • - . - . • < • • , , • , '• avKsassasiBs %

ERCS COSTS ARE AT 80.5% OF CEILING.
, TAT COSTS ARE AT 87.7% OF CEILING.

E, OVERNIGHT RAINS DELAY SOME SITE OPERATIONS THIS DATE.

II. ACTIONS TAKEN ;

A. ERCS CONTINUED TO DE-WATER THE BREEZE WASHOUT AREA AND
CONSOLIDATE THE BREEZE MATERIAL IN THE SLUDGE
IMPOUNDMENT AREA. !

B. ERCS CONTINUED PREPARATION ON THE WEST SIDE OF THE
OXIDATION PONDS FOR THE ADDITION OF A STORM WATER

. DIVERSION TRENCH.
. C. ERCS PERFORMED T&D OF MERCURY WASTE STREAM (BULK-GROUP

#26). WASTE WAS SHIPPED TO BETHELEHEM APPARATUS, >
HELLERTOWN, PA PAD002390961.

D. ". ERCS CONTINUED DISCHARGE OF AST ZZT31. 23,,100 GALLONS
DISCHARGED THIS DATE. . '-, • -,

E. ERCS STOCKPILED SOIL FOR BACKFILLING AFTER BREEZE
. . WASHOUT AREA:DRIES OUT.

III. FUTURE PLANS . ;•' ' ^ ' " ' ' ' . ' •
A.- ERCS TO CONTINUE SCHEDULING AND ARRANGING T&D OF-.,

REMAINING BULK GROUPS FROM SITE*
B. ERCS TO CONTINUE SITE GRADING FOR STORM WATER

. ' - MANAGEMENT CONTROL. . ,
C* ERCS TO CONTINUE DUST CONTROL MEASURES AS NEEDED.
D. ERCS TO CONTINUE CONSOLIDATION OF THE BREEZE WASHOUT

, - MATERIAL INTO THE UPPER SLUDGE IMPOUNDMENT.
E. DE-WATERING OF BREEZE WASHOUT AREA TO CONTINUE.
F. ERCS TO CONTINUE DISCHARGING .WATER FROM AST ZZT31,,
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WEATHER PERMITTING , "
G. ERCS TO CONTINUE INSTALLING SEWER PIPE FOR STORM WATER

MANAGEMENT CONTROL. " ... , . :

JERRY HESTON, OSC
U.S. EPA - REGION III
PHILADELPHIA, PA

•
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